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Executive Summary

This report describes the delivery of SafeMa Course during throughout its lifespan. The course
delivery was designed in such a way to combine informative lectures, online courses, along with
on — site clinical practice through internship schemes. All these educational methods were used in
order to further develop and enhance participant’s clinical skills and increase their experiential
and collaborative learning. Based on the initial proposal the SafeMa professional course should be
delivered in two periods of four-months-long seminar in each partner university. The delivery of
the course should include lectures, classroom lessons, student counseling, class meetings without
lecturer, study days, study visits, presentation of study products, independent study and
preparation, creation of study product and the MOOC.

Nevertheless, the continuous challenges project faced since its beginning changed the description
of the initial proposal. More specifically, the preparation phase (WP1), the development phase
(WP2) and especially the implementation phase (WP3) were strongly affected by multiple
challenges -such as the withdraw of a partner, the amendment of the coordinator, as well as the
outbreak of Covid-19. Under these circumstances and taking under consideration the safety of all
participants (researchers, trainers, students etc) the delivery of the courses had to adapted at the
needs, challenges and the distinctiveness of each partner country and University.

Copyright © SAFEMA Project

@. TEETSMThis deliverable is licensed under a Creative Commons Attribution-ShareAlike 4.0
International License. The open license applies only to final deliverables. In any other case the
deliverables are confidential.
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Course Delivery and Sustainability

The delivery of SafeMa Modules was designed to combine informative lectures, online courses,
along with on — site clinical practice through internship schemes, aiming to improve participant’s
clinical skills and increase their experiential and collaborative learning. According to the proposal
the SafeMa professional courses should be delivered in two periods of four-months-long seminar
in each partner university. The delivery of the courses should include lectures, classroom lessons,
student counseling, class meetings without lecturer, study days, study visits, presentation of study
products, independent study and preparation, creation of study product and the MOOC.

SafeMa Course
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Figure 1 Initial Structure of SafeMa Course

The first phase of delivery aimed to be the pilot phase that should evaluate the theoretical and
practical content of the material, the pedagogic quality of SafeMa modules as well as the
resources that were used highlighting all the issues that might occur, updating them before the
official launch of SafeMa course delivery.

Based on the findings of the WP1 and taking into consideration the skills shortages and the specific
needs of each Asian country the modules changed since the initial proposal and were formed as
they listed below:

1. Advanced clinical skills in midwifery — promoting normal labor
2. Advanced clinical skills in midwifery Il — fetal monitoring and patient safety
3. Advanced clinical skills in midwifery Ill — Obstetrics emergencies
5
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These professional modules were designed to be attended by midwifery, nursing, and medical
students as well as graduates or in service midwifes -especial from rural areas of Cambodia and
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Post- partum health promotion within midwifery
Methods in health research

Evidence — Based midwifery.

Vietnam who wish to upgrade and improve their skills.

The competences acquired through the trainings and hands on practice aimed to be assessed
through the assessment tools and criteria designed by UCN. Through the successful completion of
the assessments the participants could obtain a postgraduate diploma (successful completion of 8
modules), a postgraduate certification (successful completion of 4 modules). Participants that did
not wish to undertake the assessment work or could not attend all the courses, could obtain a
certification of attendance for each module that they had satisfy the course attendance
requirements. Realab had developed the outlines of the certifications and the diplomas (see the

pictures below) but all universities were free to use their institutional structure.

<
&

DIPLOMA

THIS DISPLOMA IS PRESENTED TO

for successfully completing eight modules (60ECTS)

as part of the Education Hubs for excellence in Midwifery

® 6 = O ReadLab

UnrvERsiTY COLLEGK
...... OF MORTHERN DENMARK

598946-EPP-1-2018-1-VN-EPPKA2-CBHE-JP (2018-3857 / 001-001)

Figure 2 SafeMa Diploma
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CERTIFICATE

THIS CERTIFICATE IS PRESENTED TO

for successfully completing four modules (30ECTS)

as part of the Education Hubs for excellence in Midwifery

i £ )

— =

Figure 3 SafeMa Certificate

‘I [isfe
CERTIFICATE OF ATTENDANCE
THIS CERTIFICATE IS PRESENTED TO
for successfully completing the course
as part of the Education Hubs for excellence in Midwifery
Vs N ) ugn
@ & W <‘/'/ s Roadien

598946-EPP-1-2018-1-VN-EPPKA2-CBHE-JP (2018-3857 / 001-001)

Figure 4 SafeMa Certification of Attendance

A well-structured evaluation procedure was developed by UCN to measure course effectiveness.
The evaluation toolkit was developed based on different types of evaluation techniques such as
guestionnaires, interviews as well as observation in order to assess the delivery of the courses by
both trainers and trainees. These deliverable analyses and presents the findings of the evaluation
of SafeMa course delivery making specific recommendations of the integration of these courses in
the Universities, identifying all the supporting processes for course sustainability.

Nevertheless, the continuous challenges that the project faced since its beginning changed the
description of the initial proposal. More specifically, the preparation phase (WP1), the
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development phase (WP2) and especially the implementation phase (WP3) were strongly affected
by multiple challenges -such as the withdraw of a partner, the amendment of the coordinator, as
well as the outbreak of Covid-19. Under these circumstances and taking under consideration the
safety of all participants (researchers, trainers, students etc) the delivery of the courses had to
adapted at the needs, challenges and the distinctiveness of each partner country and University.

Thai Nguyen University of Medicine and Pharmacy

Thai Nguyen University of Medicine implemented the delivery of the courses synchronous face to
face at the premises of the University and Thai Nguyen M ==

National Hospital, as well as online through Zoom — 35'&‘3%%2%&35’3‘"*

platform and Webex, and asynchronous through MOOC

platform from 05/04/2021 until 06/05/2022. The

delivery was separated into two rounds -Module 1 to 4

AR ROTOY LIS RN

b doyr ol &

(first round) and Module 5 to 8 (second round)- each of 6 AN P “’ y& ]~
. . ' v o ! "".' o " ’ |

whom was implemented in two classes per round. [y s A o~

During the first round, overall, 144 participants completed Module 1 to Module 4, from which 22
participants came from 22 health services and 6
provinces, while 122 came from Thai Nguyen province.
During the second round of implementation -Module
5 to Module 8- 43 students participated and
completed the modules successfully. From the
participant students, midwifes and nurses were
working at different levels of health provision (primary
health care, district, or provisional hospital).

According to the evaluation of the students, several challenges were identified. First, participants

from the rural areas had to travel a long distance to : s 2
attend the courses at the university premises, a trip E —— B
that for the Cambodian local rural community is quite \ lﬁi |

expensive, since the GDP per capita in Cambodia is (A l'll e ﬁ
quite low (indicative the GDP per Capita in 2022 is § P =) .‘;4‘

1,771.38 US dollars). Another challenge was identified =p
at the consequences of Covid-19 since many students :

~%
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faced difficulties regarding their participation at the classes and the course was lasted longer. Last,
due to bureaucratic procedures of the university and the challenges of the pandemic, TNU did not
manage to buy the equipment and therefore the lack of models for practicing in SafeMa Hubs,
were identified. In order to surpass this challenge, the teachers and trainers of TNU used videos
and photos to help students visualize the practical exercises. Nevertheless, TNU signed an MoU
with HMU University to sustain the SafeMa Course and use their SafeMa Hub for the practical part
of the course.

Whereas TNU did not manage to purchase the equipment the delivery of the courses was quite
successful. It is a great success for the TNU that there were only 2 students that dropped out at
the first round of the second phase of the internship, while all students that were interested at the
project, they were trained at the SafeMa course and participates at the two internship schemes.
More specifically, 144 students complete successfully they Module 1 to 4 and award a
Postgraduate Certificate, while 43 complete successfully Modules 5 to 8 and award a Postgraduate
Certificate. Throughout the evaluation implemented all students were very satisfied with the
content of the material, the exercises and the articles that they had to read. Furthermore, all
participants were very satisfied with the internship schemes that they have attend, especially with
the skills that they acquired. It is significant that TNU achieved such a high local impact with
special focus at the rural area, since all of them were coming from rural, disadvantage and
mountainous areas from the North of Vietnam.

Hanoi Medical University

Hanoi Medical University delivered SafeMa Course during the last year of project’s
implementation from 22/11/2021 to 10/11/2022, divided into two phases. In phase | the Modules
1 to 4 were delivered from 22/11/2021 ;

until 18/3/2022, while in phase Il the
Modules 5 to 8 delivered from
26/4/2022 until 10/11/2022. Overall,
35 students attend the courses and 29
implemented the internship schemes,
successfully. The delivery of the course
was implemented online (through
Zoom platform) and on site at Tén That

Galaxy Z Fold35G  pho thiquynh chau.. L& Thi Théi Van-p.. Nguyén ThiKiduN.

Tung, Kim Lién, Béng Da, Ha Noi B
116001, Vietnam

-
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The assessment of the students was designed upon theory and practice (one theory exam per one
module: final exam, practice: end-of-term assessment with a care plan combined with practical
skills assessment).

Photo 1 Trainers and Educators

Ho va tén Don vi cong tac
Luu Tuyét Minh Pai hoc Y Ha Noi
Vii Thi Huong bai hoc Y Ha No6i

Nguyén Canh Chuong | Bénh vién Phy san HN
Pham Thi Van Xuan Bénh vién Bach Mai
Duong Thuy Linh bai hoc Y Ha No6i
Hoang Phuong Anh Pai hoc Y Ha Noi

The implementation of SafeMa course by HMU was strongly affected by the pandemic, since the
university had more students from the health sciences (medicine, nursing) and they were in the
front line to support the healthcare system of Vietnam in the fight with the pandemic. Therefore,
while in the beginning 76 people were interested at the SafeMa course, eventually 35 applied and
enrolled at the courses, from which 4 were dropped out. By the end of the course 29 Postgraduate
Certifications were awarded and multiple Certifications of Attendance. The internship of the
students was implemented at the premises of Hanoi Obstetrics and Gynecology Hospital, as well
as at the Bach Mai Hospital (Obstetrics and Gynecology Dept). During the internship Clinical
instructors guide students to practice skills in caring for pregnant women, mothers, and newborns
in departments of practical hospitals. After the end of the internship, students were required to
send an assignment of practicing one skill to their lecturers for internship assessment. It is of
significant importance to that due to bureaucratic issues, administrative delays and the
restrictions to shipping services the equipment arrived at Hanoi University at the end of Octobers,
and the partner organized a training workshop for the students in order to use the equipment at
8th — 9t and 10 of November 2022.

Photo 2 HMU Internship
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TRUONG PAI HQC Y HA NQI
KHOA DIEU DUONG - HO SINH

Photo 3 HMU Participants List

. Tén khoa hoc: Khoa hoc ToT H9 sinh nang cao
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DANH SACH HQC VIEN VA PIEM THI

2. S6 lugng hoc vién: 31
3. Thoi gian: Tur ngay 22/11/2021 dén ngay 18/3/2022
R S ’ Diém thi | Diém thi | Diém thi | Diém thi | | .
TT Ho va tén Bon vi cong tic Email Module 1 | Module 2 | Module 3 | Module 4 Ghi chd
1 Truong Thi My Ha Bénh vién Phy San Ha Noi myha2606@gmail.com 5,6 8,2 5 74
2 Nguyén Thi Xuan Huong Bénh vién Phu San Ha Noi huongntxpshn@gmail.com 6 8 6 72
3 Pham Thi Tuyét Chinh Bénh vién Phy San Ha Noi phamtuyetchinh66 @gmail.com 54 7 6 7,6
4 Ngd Thi Lam Luong Bénh vién Phy San Ha Noi Luonga31975@gmail.com 6,8 7.2 6,2 7.2
5 Hoang Thi Lién Bénh vién Phy San Ha Noi hoangthiliena4@gmail.com 76 94 6,2 6,8
6 DS Thi Thity Bénh vién Phy San Ha Noi dothuytit@gmail.com 6,2 72 54 738
7 Trn Thi Thuy Linh Bénh vién Phy San Ha Noi linhphusanhanoi@gmail.com 6,4 9 52 8
8 Bui Thi Hué Bénh vién Phy San Ha Noi buihue221182@gmail.com 52 88 64 5
9 Vi1 Phuong Thao Bénh vién Phy San Ha Noi phuongthaovu.83@gmail.com 6,6 7 54 7
10 Vii Thi Kim Dung Bénh vién Phy San Ha Noi buitramy98@gmail.com 6,8 76 6,4 6,8
11 Nguyén Thi Hop Bénh vién Phy San Ha Noi khoakham@hogh.vn 6 8 6 6
12 Nguyén Bich Phugng Bénh vién Phy San Ha Noi phuongnbhstc@gmail.com 52 7 6,2 8
13 Nguyén Thu Thiy Bénh vién Phu San Ha Noi Thuyt1209@gmail.com 56 6.2 54 72
14 DS Thj Hong Hoa Bénh vién Phy San Ha Noi dohonghoa83@gmail.com 6 6,8 6 8
15 Nguyén Thi Minh Hoa Bénh vién Phy San Ha Noi minhhoal9692016@gmail.com 6,2 8,2 6 84
16 Nguyén Thi Ngoc Lan Bénh vién Phu San Ha Noi hateshinaiyami20082007@gmail.com 76 8,6 64 84
17 Quan Thi Thanh Thuy Bénh vién Phy San Ha Noi Thanhthuy281984@gmail.com 56 6.8 6,2 76
18 Nguyén Thu Huong Bénh vién Phy San Ha Noi Inhgiang2007 @gmail.com 78 74 6,4 74
19 Nguyén Thi Thu Thanh Bénh vién Phy San Ha Noi thanhsspshn@gmail.com 5,6 8 5 78
20 DS Nhu Huyén Bénh vién Phy San Ha Noi donhuhuyen@gmail.com 54 7 6,2 74
21 Tran Thi T4 Anh Bénh vién Phu San Trung Uong tranthituanh2003@gmail.com 6,8 7 6,8 7
22 Nguyén Van Anh Bénh vién Phu San Trung Uong Beananh09@gmail.com 78 8,8 6 74
23 Pho Thi Quynh Chau | Bénh vién Phu San Trung Uong ptquynhchau73@gmail.com 6,2 6,6 6,2 8
24 Ngo Thi Minh Ha Bénh vién Phy San Trung Uong thaiviet22175@gmail.com 5 6.4 5 5
25 Phan Thj Huong Bénh vién Phu San Trung Uong huongsanc@gmail.com 6,4 6,4 52 7.2
26 Nguyén Thi Kiéu Ngan | Bénh vién Phu San Trung Uong | nguyenkieungannhog@gmail.com 6.8 64 52 6,6
27 | Nguy&n Thj Thanh Tm | Bénh vién Phy Sin Trung Uong thanhtampstw@gmail.com 58 Nhonghoe
28 Lé Thi Thai Van Bénh vién Phy Sin Trung Uong thaivan91@gmail.com 6.6 pnonghoe
29 Pham Thi Th Thay | 002 Phu Sa“,\',;@“h vienBach | thuypham73@yahoo.com 638 8 58 8.4
30 Ha Thi Bich Khoa Phy S““’\'Afi“h vién Bach habich2710@gmail.com 7 84 68 74
31 Vii Thi Lé My Khoa Phy Sa“’\'/lfi@“h vién Bach tuan.lemy@gmail.com 66 78 74 88
Ha Nogi, ngay thang ~ nam 2022
Thu ky PHO TRUONG

(Ky, ghi ré ho tén)

Dwong Thuy Linh

(Ky, ghi ré ho tén)

Nguyén T Lan Anh

During phase | the evaluation of the students and the trainers was implemented according to the
evaluation toolkit developed by UCN in the form of hardcopy questionnaire. Overall, more the
90% of the students were very satisfied with the academic content, the pedagogic quality of the
material, as well as the quality of delivery. The curriculum updates knowledge and skills from
classics to modern ones, prompting curiosity and self-expression, expressing self-worth and
thereby shaping the industry. Nevertheless, the students were coming in touch for the very first
time with the approaches and methods and needed more time. Furthermore, the fact that the
course took place during the pandemic period, was a strong disadvantage since healthcare
providers had focused on the containment of the epidemic and therefore the course did not
attract a lot of participants. According to the evaluation of trainers and trainees the reformation of
SafeMa study schedule to better suit working people would be an important change that could
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encourage the participation of more healthcare providers, nurses and midwifes in the SafeMa
course and would sustain it during the time.

According to the evaluation of the second phase over 90% of the students were satisfied with the
internship and the development of their practical skills in the hospital, however almost all
participants agreed that the internship should last longer. Upon this ground they also agreed that
the introduction of SafeMa course to midwives at different hospitals all over Vietnam and well as
more health centers in the rural areas would be of vital importance in order to sustain the project,
along with the development of synergies with them in order to incorporate in their schedule the
internship schemes of SafeMa project.

Nam Dinh University of Nursing
NDUN delivered SafeMa course from 17/5/2021 until 07/10/2022. The delivery of the course was
separated in two Phases (Phase | Modules 1 to 4 and Phase Il Modules 5 to 8) from 17/5/2021 to
09/7/2021 and 08/09/2022 to 07/10/2022 respectively. Overall, 72 students attended the courses
(46 for Phase | and 27 from Phase Il) from | '
which at least 30 people were coming from
rural areas of Vietnam. The assessment of
the students was based on for the
assessment of the student’s theory and

practice was used (one theory exam per one
module: final exam, practice: end-of-term
assessment with a care plan combined with
practical skills assessment).
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Photo 4 Transcript of Tests (Module 4)

DE KIEM TRA

MODUNLE 4: TANG CUONG SUC KHOE SAU SINH
Céu 1. DSi vi sin phy sau d& can thiép, thii gian dé phuc hdi chire ndng 13 (1 didm)

A. Ngay sau d¢

B. Tudn diu sau dé
C. Tir2-3 tun sau dé
D. Tiz 4-5 tuln sau 9&

Ciu 2. DA voi sin phy md 1y thai, thi gian a& phisc bdi chire niing sau d& 1 (1
diém)

A. Tir 3-4 tuiin sau md-

B. Tir4 - $ win ssumd

C. Tir6 - 7 tuin sau mb

D. Saumd 8 wkn

Ciu 3. Phuong phip vt Iy trj ligu cho sdn phy sau sinh, duge d&p dung trong treimg
Tgp ndo sau diy (1 didm)

. Tiku khong tyr chi, Cim gidc sin chju ndng v yéu, Réi logn tiéu holic dyi tién,
Pau hode khd dm dgo khi quan b, Dau limg bojc kbung chju, Khé kicm sodt
hodc )'(‘-u <o

B. Bling huyét ssu sinh, Tiéu khong 1y chi, Cdm gide san chiu njng va véu,

C. Réi logn dgi tilu tign, Nhidm kbudn, Pho, Tang huyét dp

D. Pau hmg hodc khung chiu, Kho kidm sodt hode yéu co, Ap xe vi, nhilm
khudn tir cung

Ciu 4. B mg cin phye hdi chire ning sau d¢ khi xudt hign cic trifu chimg ndo dudi
diy (1 diém)

>

A. Pau khung sin chju, dau lung hode ¢é, dau thiin kinh toa, dau khop, mit moi
nhidy, rdi logn tim tryng
B. M¢& méi, hoa mit chéng mit, dau lung
C. Dau khdp bing, dau byng do co bop tir cung, huyét ép ting
D. Pau viing thit lung, viém the tuyén sita,
C3u 5. Qui trinh phye i chirc ning cho bd me sau sink, ¢6 thé ngin ngira drge mdt
b bién chimg (1 diém)

A. Dau et sbng, khung chu, gidm nguy co s6n tiéu hojic sa tir cung
B. Dau méi vai gdy, viém thin, sa tir cung

C. Dau viing thit lung, giam nguy co nhidm khufn
D. Dau thin kinh toa, ting huyét dp, sa tir cung

dc?:l 6. Sdn phy md 1y thai, sau khi trdr v nha tir béah vign, ngueri me cin dicoe (1
iém)

It is of vital importance to highlight that the NDUN had a great success at the impact on the local
level. There were 92 students inquiring about the course, who applied for the course, enrolled and
complete it. From them 46 have been awarded with a postgraduate certification and other 46
certification of attendance.

Photo 5 Lits of Participants

DANH SACH HOC VIEN HOAN THANH KHOA DAO TAO LIEN TUC
VE "TANG CUONG SUC KHOE SAU SINH"
Keém theo Quyét dinh sb 2635/QD-DDN ngiy 18 thing 11 nim 2021
‘cia Higu truomg truomg Dai hoc Diu dudng Nam Dinh

1] YT oy Neisiazie G

1 [Tvh Tri Phoeng.__Anh | 13/07/1989 [TTVT qun s Ba Toumg. Hs o1

2 [Pham vin ‘Anh | 16/03/1997 BV Phy sin Trung uomg

5 Tpoin Thi Vin — Anh | 13111985 [Bv Phy sin i3 N

" JLe Thi Phuong—— Anh | 10/11/1983 [BVDK Thanh To, HaNGE

S [Pham Linh Chi__| 01/03/1997 [BV Ph sin Trung uong

& Jrda i Duin | 12/09/1982 B Pl sin Ha Noi

2 Inguyta ThL Dung | 19/09/1994 B Phasin Trung vomg

s [pum Duong | 17/06/19%8 BV Ph sin Ha Noi

> Ingnyta ot Giang | 30/08/1997 [BV Ph sin Teung vong

10 LeThi Giang. | 25/08/1987 BV Ph s i Noi

1 [Truong 15 Thoy __Hing | 26/06/1985 BV Phy sin Trung vong

12 [Npuyd o inh _Hing | 02031994 [BV 108

1 [Phan T Thiy Fiing | 17/06/1992 BV Phy s i o1

1 [T Toi Mioh  Fifn | 0103/1987 [B Ph sin Ha No ™ X
15 rrin o Hoa | 25/11/1986 BV San Nni Humg Yen Pz N
16 [Pham Hong Hoa | 31/12/1983 BV DK Thuomg Ti, Ha o1 4 \
17 114 Nage My Huyén | 19/08/1993 [BV Vinmee Times Cit | i J
15 [Nguyéo T Thanh  Huyén_| 240771988 [TV quin Hotn Kt N b4
19 [D8 hi Thu Huyén | 05/03/1983 [ITYT th xa Som Tay, HANGE ~
20 [Pham Thi Lien | 06/10/19%+ [BVDK Dong Ash, Ha Noi

21 (8 Ty Mai | 16/09/1986 BV Ph sin Ha Noi

= e No | 050211989 [BVOK quée & Vinmes

= Nga | 12041992 BV Ph i Trung wong

2 Nea | 13101985 [BY Phy sin 11

S Ngoo | 20081957 i Noi

2 Nhan | 20027198 [ITYT qugn Thanh Xue, 1%

» Nhung_| 28/12/1989 [BVDK qube 1 Vinmee

25 Iguyin unin | 24/08/1987 VDK Ping Anh. i ot

25 Inguyia Tho Phuong | 02/07/1981 [BY Ph sin Ha Noi

0 [puan T Phuomg | 11/09/1987 BV Ph sin 11 Noi

31 [Ngutn T Phugng | 17/12/1994 [BVDK qube t Thu Cic

32 [Luong Thi Phuong _Thanh | 0110111984 |BVDK Dong Anh, Fa

33 [Hoing Thi Tha__Thiao | 0805/1993 BV Phy sin Ha Noi

34 [Pham i Tow| 220811994 [BY Vinmee Times Ciy

The evaluation of the trainers and the trainees was implemented according to the evaluation
toolkit developed by UCN. From the proposed methods NDUN choose to evaluate SafeMa
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Modules through three focus groups. Overall, all participants were very satisfied with the
academic content, the pedagogical quality, and the organization of trainings. They found very
interesting the new topics and approaches, but they wanted more reading material and exercises
in order to better understand them. They suggested that annual enrolments and the integration of
SafeMa Course as a Master Programm at
University level will be of vital importance in
order to sustain the material and integrate
Advance Midwifery as a separated educational
field. After completing internship students were
required to send a video of practicing one skill to
their lecturers for internship assessment.
According to the evaluation of the students the
internship was very helpful and encouraged
them to develop the theoretical skills that they

acquired at the training into practical. Introduce
SafeMa courses to midwives at rural areas that are working in the private and the public sector as
well as midwifes that do not have an academic degree or technical certification.

International University

SafeMa course delivered by International University during the last year of project’s
implementation and more specifically from 18/12/2021 until 13/11/2022 The dellvery was
divided into two rounds. The first round »
(Module 1 to Module 8) was delivered from
18/12/2021 until 22/5/2022, in which overall
38 students participated. These students
were assigned to Sen Sok International
University Hospital and Samrong Health
Center to implement their internship scheme
from 22/3/2022 until 22/5/2022.

The second round of course delivery was
implemented from 11/6/2022 until the
13/11/2022 (Module 5 to Module 8) in which 61 students participated. These students d|d the|r
internship at Sen Sok International University Hospital and Kompong Svay Health Center from
13/9/2022 until 13 November 2022. In the internship participated 61 students the majority of
whom (52 students) were coming from the rural areas of Cambodia.

The implementation of SafeMa Course by International University was strongly affected by the
pandemic. Initially 60 students were interested in the modules 1 to 4, and 80 students for the
Modules 5 — 8. From them 55 have applied for Modules 1 to 4 and 75 for Modules 5 to 8; 46
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enrolled for Module 1 to 4 and 65 for Module 5 to 8. From the participants, 31 receives

Postgraduate Diploma, 28 Postgraduate Certificate and 20 Certificates of attendance.

Photo 6 List of Participants

Ui AammMyginaApiuue 1589
SafeMa Course’s Trainee List ( Round 1)

No Full Name Latin Name Sex Skill Tel Email

1 |Ss uianes Choek Sreyneth F Midwife |096 282 31 65 sreynethcheak@gmail.com

2 |issE yen Chheng Sokha F Midwife 089 543 376 sokhachheng53@gmail.com

3 |(un Ausy Hong kimkong F Midwife 089 673 088 hongkimkongl76@gmail.com
4 [ndls s Sean Kunthea F Midwife 015 258 952 kuntheasean66@gmail.com

5 [1nd]H o S1euTis Chhieng Chanserirath F Midwife 069 54 54 66 chhiengchanserirath@gmail.com
6 |[nu chsisS)s Chheang Channoeun F Midwife |096 943 88 12 channoeun.chheang@gmail.com
7 |is]u Gam Tiep Lina F Midwife 067 989 975 linatiep@gmail.com

8 [nNH sy Heng Sopheap F Midwife 061 288 682 sopheaphengl6@gmail.com

9 |siSen Teav Thida F Midwife 069 781 988 teavthidal3@gmail.com

10 |1 ey Chour Socheat F Midwife 077 974 267 socheatchour67 @gmail.com
11 |ms sgans Thuk Chanleap F Midwife |089 294 598

12 |egx eusEn Suong Sokunthea F Midwife 069 292 696 unchheavsokunthea@gmail.com
13 [T iss Ly Voneath F Midwife 070 239 304 lyvoneaths@gmail.com

14 |Su wehs Chim Sokvann F Midwife 070 429 257 sowannchim@gmail.com

15 |FAw leoidsd Ung Saimao F Midwife |099 664 820 saimao_ung@yahoo.com

16 [0S Sen Soun Thyda F Midwife |016 640 604 thyda.soun@yahoo.com

17 |8s igjam Min Vadthna F Midwife 011 647 950 minvadthna7 @gmail.com

18 [8& 0Fn Chit Sam Eung F Midwife |017 416 167 chit.sameung82@gmail.com

19 [g¥ symndS Long Socheat F Midwife 096 368 32 67 socheatlong8@gmail.com

20 |/ss enTun Sorn Mariya F Midwife |070 772 659 mariyasorn937@gmail.com

21 [0S enan/ Soun Maseak F Midwife 017 269 126 maseaksoun945@gmail.com
22 |uis oS8 Yorn Chandy F Midwife 099 459 091 yornchandyl@gmail.com

23 (s Suss Luon Kimnaun F Midwife 089 946 163 luonkimnaun2021@gmail.com
24 |ig® FamTs Leng Kanarin F Doctor 015 518 898 leng.kanarin@gmail.com

25 |ieoi pden Sao Sreyka F Midwife 093 566 589 saosreyka93@gmail.com

26 [puss USS Sreng Sreynich F Midwife |099 997 965 srengsreynich1995@gmail.com
27 By @i Loeum sreyrath F Midwife 086 656 508 sreyrathloeum99@gmail.com
28 |ids onT Nget Thavy F Midwife 092 967 417 thavyngetthavynget@gmail.com
29 |[anfi)s yus Saroeurn Boreth F Midwife 099 582 252 bsaroeurn@yahoo.com

30 |gs uuf)s Chuon Sokhoeurn F Midwife 061 901 797 chuonsokhoeurn63@gmail.com
31 v yends Pou Somalin F Doctor 086 517 669 pou.somalin@gmail.com

32 [Asfgsn Ith Rothana F Midwife 093 547 535 Ithrothana90@gmail.com

33 |imi s sEnT Keo Sokuntheary F Midwife |096 338 82 34 thearyea88@gmail.com

34 [1S)s Ny Noeun Him F Midwife 061 839 745 noeunhiml68@gmail.com

35 [wG)w ~son Loeung Kanha F Midwife 015 707 474 loeungkanha.kpc@gmail.com
36 |Uis 1sT Hun Tevy F Midwife 092 308 345 tevyhun6é@gmail.com

37 |eginn A6l Sovann Pisey F Midwife |089 637 882 pisey88sovann@gmail.com

38 [teudeuram Seng Sakana F Midwife 092 553 390 Sengsakana2022@gmail.com
39 (gs yud)s Khon Sokhoeun F Midwife 095 904 338 khonsokhoeunO1l@gmail.com
40 |ieu guid]es Sai Soviet F Midwife |089 226 112 saisovietl988@gmail.com

41 [sps = Laing Chompou F Midwife 012 815 192

42 |Hw l'qFﬂ?' Uy Sopheavy F Midwife 089 812 688 uysopheavy1993@gmail.com
43 |imy el Nhem Maly F Midwife 095 294 982 nhemmaly99@gmail.com

44 [Figs Ngov Oun F Midwife 088 388 68 84 oungovl@gmail.com

45 [wws s gs Senson Malisrout F Midwife 097 854 38 54 sensonmalisrout@gmail.com
46 |8 s Kong Sony F Midwife 016 675 236 kongsony575@gmail.com

In both rounds the assessment of the modules was based on theory and practice (one theory
exam per one module: final exam, practice: end-of-term assessment with a care plan combined
with practical skills assessment). After the completion of the exam’s students had to complete
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their evaluation forms. According to the evaluations students were very satisfied with the content
of the material and the pedagogical approaches, as well as with the content of the internships.

University of Health Science
In Cambodia, the University of Health Science implemented the SafeMa Course into two rounds. It
is important to highlight that the
accreditation of SafeMa course was at

Ministry level, which strongly recommend
reducing the timeframe of the course, and

p ==l e
therefore the implementation period for
UHS was significantly shorter. More ool o
specifically the first round of delivery
(Module 1 to Module 4) was implemented
from 11/07/2022 until 20/08/2022, in
which 42  students were joined
successfully. The second round (Module 5 to 8) was implemented from 22/8/2022 to 08/10/2022,

with 41 midwifery students participated and complete the second round with success.

While in the beginning 108 students were interested at the project, eventually 42 were enrolled
for the course and 41 were awarded with a Postgraduate Diploma. From these students, the 38
were coming from rural areas, and more specifically from 14 Provinces (Battambang, Kampong
Speu, Kampong Chhnang, Siem Reap, Svay Rieng, Kampong Thom, Kampong Cham, Takeo, Kandal,
Kratie, Prey Veng, Kampot, Banteay Meanchey, Pailin).

The theory classes were implemented online for the students, in which the lectures and the
trainers used group discussion, self — reflection, and sub-groups QA sessions in break out room in
1 the Zoom platform. During the simulation exercises,
teachers used case scenario. Firstly, they explain to the
students the scenario in detail and then they have to
adjust the acquired knowledge from theory into the role
game that they played (one student as midwifery and the
other as woman). After the role play game, the instructor
prepared the debriefing of case scenario. During the

internship all students were at the hospital, guided by
their instructors (from university) and preceptors (from hospital) for 8 hours per day during 2
weeks in the national hospitals.
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Photo 7 Participants List
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For the assessment of the students, in the round 1, each student need to finished theory class
successfully with full attendant in class. UHS developed the link with inserted MCQ questionnaires
to evaluate the students in module 1-4 = 120 MCQ then randomizing for 60 MCQ (the final exam)
then sending that link to each student. For the minimum score passing is 50%. For the round 2
UHS ran the same ways which developed from module 5-8.
For the simulation class, in the round 1, each student needed to finish simulation class successfully
with full attendant. Teachers evaluated students at the end of simulation/class practice by using
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checklist tool through the demonstration of the technic by student as a role play with using critical
thinking. For the research class UHS evaluated the students in library with computers accessed
internet. Regarding the internship learning, each student need to finish successfully for 01 week in
round 1 and 01 week in round 2 in the hospital with full attendant and students got evaluation
from preceptors in the hospital based on attendant and completed procedural skills, performance
then we received feedbacks and score from the preceptors.
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Annexes
Thai Nguyen University of Medicine and Pharmacy
Modules Module 1 to Module 4 (two classes)
Location of trainings Online and Offline (place: Thai Nguyen University of Medicine

implementation and Pharmacy; Thai Nguyen National Hospital)
g | = "

| TONG KET LOP DAO TAO NGAN HAN
\\ HO SINH NANG CAO - DU’ AN SAFEMA

Tai Trurémg Dai hoc Y Dugr Thai Nguyén

VP e 0 1§
Kol L

ey «
Modules implementation Module 1-4

First Class:

e Dates: 05/04/2021 to 06/05/2021 (first class)

e 63 students (1 male and 62 female)

Second Class:

e Dates: 20/05/2022 to 11/09/2022

e 81 students (female participants)

Challenges during the first class:

e Participants from the rural areas had to travel a long
distance to attend the courses at the university premises

e Due to Covid 19 pandemic, many of participants could not
fully take part in the classes and the course was lasted
longer

e Lack of models for practicing in skill-lab = due to
bureaucratic procedures of the university and the
challenges of the pandemic, TNU did not manage to buy the

equipment.
Assessment of the students  Assessment of the students:
and evaluation Students were assessed at theory and practice (one theory

exam per one module: two regular exams, one mid-term exam,
one final exam; two practical exams: checklist, case study).

Evaluation: the evaluation of the students was held qualitative
through focus groups facilitated by the SafeMa research team
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of TNU for trainers and by trainers for students. More
specifically the trainers found very useful the training
workshops, which official introduced them to the world of
SafeMa, while the found very interesting the content of the
modules and their approach especially the Evidence based
midwifery.

The students were very enthusiastic about the content of the
four modules and the implementation of the courses. The
suggest that the duration of courses implementation should be
longer in order to have more time to go deeper with the
material.
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Internship
Location of internships
implementation

Description of internships

Number of participated
students

Number of participated
students from rural areas
Period of implementation

Assessment and Evaluation
from the students

Suggestions for
improvement and
Sustainability

Modules

Co-funded by the e

Erasmus+ Programme *
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ROUND 1 (two classes)

5-8

Dong Anh Medical Centre;

Ham Yen Medical Centre; Kim Xuyén local hospital;

Nghta Lo Local hospital; Yen Bai Obstetrics, gynecology and
pediatric provincial hospital; Mu Cang Chai medical center;
Quan Ba medical center;

Hoa An medical center; Tran Yén medical center

Van Yén medical center; Van Chan medical center

Yén Bai medical center; Tran Yén medical center

Rural, mountainous, remote medical centers/ hospitals
Participants were divided in small groups for practice, either
with patients or models in the laboratory of the hospital.
They practiced under the supervision of the SafeMa trainers
following specific guidelines.

A list of requirements was distributed for participants so
they must fulfil the requirement.

54 participants (first class)

81 participants (second class)

From the first class 35 students participated from rural or
mountainous or remote areas

2 weeks

We provided questionnaire including 13 questions as
presented by 5 scales

90% of the participants were very satisfied with the
structure and the content of the internship

While in general they provide a positive feedback, however,
for most of the students it was a stressful procedures since
most of them had to combine their work with internship.
They practiced in four different hospitals, so we need more
teachers at one time to complete the task as schedule.
There were different types of patients in each hospital, so
participants did not have equal chances for practice.
Prepare a better schedule for the students that participated
in the internships, considering that some of the students
were from rural areas.

Engage trainers and students more with the reflective
practice learning approach.

Develop more synergies with health centers and hospitals in
the rural areas

21

The European Commission's support for the production of this publication does not constitute an endorsement of the contents,
which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the

information contained therein.

* oy



Co-funded by the R
Erasmus+ Programme *
of the European Union St

Location of trainings Online and Offline (place: Thai Nguyen University of Medicine
implementation (please also and Pharmacy; Thai Nguyen National Hospital)
add photos from the classes

and the SafeMa Hubs)

Modules implementation First Round

(this section should be e From 09/03/2022 to 26/06/2022
replicated for each module e 30 participants

1-8)

Second Round
e From 20/05/2022-11/09/2022
e 15 participants

Challenges:

e The content of the modules was completely new for the
students, so it required more time to explain lectures to
them.

e There were different types of patients in each hospital so
participants did not have equal chances for practice.

e Lack of familiarization of trainers with the training material

e Many of participants had to practice out of working hours so
they got difficulty in accessing cases related to insurance
policy, administrative stuff.

Assessment and Evaluation e Assessment: Students were assessed at theory and practice

of the students (one theory exam per one module: two regular exams, one
mid-term exam, one final exam; two practical exams:
checklist, case study).

e Evaluation: In the second round, participants were very
satisfied with the practice and the content related, however
they recommended the prolongation of these lectures since
these were some new topics for them.

Internship ROUND 2
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Location of internships
implementation
Description of internships

Number of participated
students

Number of participated
students from rural areas
Period of implementation

Assessment and Evaluation
from the students

Suggestions for
improvement and
Sustainability

Co-funded by the
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Thai Nguyen National Hospital; Thai Nguyen hospital A; Thai
Nguyen hospital C

Participants were divided in small groups for practice, with
patients, in the labs or with case studies.

They practiced under the supervision of teachers and must
followed guidelines or checklist.

A list of requirements was distributed for participants so
they must fulfil the requirement.

During the internship, they practiced at their preferable
working places.

Module of scientific research, they conducted small working
group and practice a case study at the library of lecture
halls.

Students were assigned and rotated among hospitals, so
they had more opportunities to practice in different places
Teachers developed some case studies for several topics
that are not available. Participants also practiced some
topics by using models at skill lab.

28 (first class)

15 (second class)

All of them from rural / mountainous areas

2 weeks

Assessment: Students were assessed at theory and practice
(one theory exam per one module: two regular exams, one
mid-term exam, one final exam; two practical exams:
checklist, case study).

Evaluation: In the second round of the internship the
evaluation of the students was implemented by discussing
through focus groups. While participants were very satisfied
with the practice and the content related they propose the
expansion of internship duration to at least a month in
order to have time and work closer with their teams and
their instructors.

They practiced in four different hospitals, so they need more
teachers at one time to complete the task as schedule.
Prepare a better schedule for the students that participated
in the internships, considering that some of the students
were from rural areas.

Engage trainers and students more with the reflective
practice learning approach.

Include shadowing techniques in the hospitals after the
completion of SafeMa course.

*
*

**

gk
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Hanoi Medical University
Modules 1-8
Location of trainings Location: 1 P. Tén That Tung, Kim Lién, Déng Pa, Ha N6i 116001,

implementation (please Vietnam

also add photos from

the classes and the Photos from the trainings
SafeMa Hubs) =5

Fe & o ===

KHAI GIANG LOP HQC
ToT Dio tao Hi sinh ndng cao

Lé Ngoc Anh

thil...
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Promoting normal labor
Dates of
implementation

Fetal monitoring and
patient safety

Obstetric emergencies

Post-partum health
promotion within
midwifery

Methods in health
research

Clinical preceptorship

Human rights

Evidence Based
Midwifery

Suggestions according
to the evaluation of the
students

Co-funded by the %

Erasmus+ Programme -:
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Dates of implementation: 22/11/2021 —17/12/2021.

Number of students: 31

Evaluation of the students: Over 92% think that excited and
agreed to useful content for daily work.

Dates of implementation: 20/12/2021 — 14/1/2022

Number of students: 29

Evaluation of the students: Over 90% think that excited and
agreed to useful for daily work.

Dates of implementation: 17/1/2022 — 18/2/2022

Number of students: 29

Evaluation of the students: Agree with the content of instruction
and usefulness for daily work.

Dates of implementation: 21/2/2022 — 18/3/2022

Number of students: 26

Evaluation of the students: 93% agree with the learning goals and
content.

Dates of implementation: 26/4/2022 — 21/5/2022

Number of students: 17

Evaluation of the students: Some content and skills are new to
students

Dates of implementation: 22/6/2022 — 23/7/2022

Number of students: 17

Evaluation of the students: Some content and skills are new to
students, especially pedagogy

Dates of implementation: 12/9/2022 — 15/10/2022

Number of students: 16

Evaluation of the students: Some of the content and skills are new
to students, especially human rights pedagogy and expertise

Dates of implementation: 20/10/2022 —10/11/2022

Number of students: 16

Evaluation of the students: Some of the content and skills are new
to students

Assessment: The assessment of the students was implemented in
theory and practice (one theory exam per one module: final
exam, practice: end-of-term assessment with a care plan
combined with practical skills assessment).

Evaluation: The evaluation of the students and the trainers was
implemented according to the evaluation toolkit developed by
UCN in the form of hardcopy questionnaire. Overall, more the 90%
of the students were very satisfied with the academic content, the
pedagogic quality of the material. The curriculum updates
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Propositions for

sustainability of SafeMa

Course

Internship

Location of internships
implementation

Description of
internships

Number of
participated students
Number of
participated students
from rural areas
Period of
implementation
Evaluation from the
students

Suggestions for
improvement and
Sustainability

Co-funded by the %

Erasmus+ Programme -:

of the European Union S

knowledge and skills from classics to modern ones, prompting
curiosity and self-expression, expressing self-worth and thereby
shaping the industry. Nevertheless, the students were not familiar
with the SafeMa approaches and methods, and needed more
time. Furthermore, the fact that the course took place during the
pandemic period, was a strong disadvantage since healthcare
providers had focused on the containment of the epidemic and
therefore the course did not attract a lot of participants.

According to the evaluation of trainers and trainees the
reformation of SafeMa study schedule to better suit working
people would be an important change that would encourage the
participation of more healthcare providers, nurses and midwifes in
the SafeMa course and would sustain it during the time.

ROUND 1

Hanoi Obstetrics and Gynecology Hospital
Bach Mai Hospital (Obstetrics and Gynecology Dept)

Clinical instructors guide students to practice skills in caring for
pregnant women, mothers, and newborns in departments of
practical hospitals.

21

22th November 2021 — 1359 December 2021

For the assessment of the students Rubrix. MiniCEX was used for
patient-related clinical leaf and model Evaluation.

According to the evaluation of the students they were over 90%
satisfied with the internship and the development of their practical
skills in the hospital, however almost all participants agreed that
the internship should last longer.

Internship evaluation form:
https://forms.gle/Rcr8HAHbeMV1h9W48

From the evaluation of the students and the trainers as well as after
multiple discussions with them occurs that the annual enrollment
will encourage the sustainability of SafeMa course and encourage
every year more students to attend it and also attend the
internships.
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Internship ROUND 2
Location of internships
implementation (name
of hospital, health Bach Mai Hospital (Obstetrics and Gynecology Dept)
center etc) (please —

also add photos from
the classes and the

Hanoi Obstetrics and Gynecology Hospital

SafeMa Hubs)

Description of e Clinical instructors guide students to practice skills in caring for

internships pregnant women, mothers, and newborns in departments of
practical hospitals.

Number of o 17

participated students

Number of

participated students

from rural areas

Period of e Formodule5 & 6:26/3/2022-20/5/2022

implementation e For module 7& 8: 23/5/2022-10/11/2022

Assessment and e Assessment: After completing internship students were required to

Evaluation from the send an assignment of practicing one skill to their lecturers for

students internship assessment.

e Evaluation: According to the evaluation of the students they were
over 90% satisfied with the internship and the development of their
practical skills in the hospital, however almost all participants agreed
that the internship should last longer.

e Internship evaluation form:
https://forms.gle/Rcr8HAHbeMV1h9W48

Suggestions for e Introduce SafeMa course to midwives at different hospitals all over
improvement and Vietnam and well as more health centers in the rural areas and
Sustainability

develop more synergies with them so they that incorporate in their
schedule the internship schemes of SafeMa project.
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University Nam Dinh University of Nursing

Modules 1to8

Location of trainings Location: 257 Han Thuyén, Vi Xuyén, TP. Nam Dinh, Nam Dinh 420000,
implementation Vietnam

(please also add
photos from the
classes and the

n

SafeMa Hubs)
- R
e Dates of implementation: 17/5/2021 — 28/5/2021
Promoting normal e Number of students: 46
labor e Number of students from rural areas: 30

Fetal monitoring and e Dates of implementation: 01/6/2021 — 11/6/2021
patient safety e Number of students: 46

e Number of students from rural areas: 15
Obstetric emergencies e Dates of implementation: 14/6/2021 — 25/6/2021

e Number of students: 46

e Number of students from rural areas: 15
Post-partum health e Dates of implementation: 28/6/2021 —09/7/2021

promotion within e Number of students: 46

midwifery e Number of students from rural areas: 15
Methods in health e Dates of implementation: 8/9/2022 —21/9/2022
research e Number of students: 19

e Number of students from rural areas: 5
Clinical preceptorship e Dates of implementation: 12/9/2022 —23/9/2022
e Number of students: 27

Human rights e Dates of implementation: 22/9/2022 — 05/10/2022

e Number of students: 19
Evidence Based e Dates of implementation: 26/9/2022 — 07/10/2022
Midwifery e Number of students: 27

e Number of students from rural areas: 15
Assessment and e Assessment: Theory and practice (one theory exam per one
evaluation of the module: final exam, practice: end-of-term assessment with a care
students

plan combined with practical skills assessment

e Evaluation: The evaluation of the trainers and the trainees was
implemented according to the evaluation toolkit developed by UCN.
From the proposed methods NDUN choose to evaluate SafeMa
Modules through three focus groups. Overall, all participants were
very satisfied with the academic content, the pedagogical quality
and the organization of trainings. They found very interesting the
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new topics and approached but they wanted more reading material
and exercises.

Propositions for e Annual enrollment and integration of SafeMa Course as a Master
sustainability of Programme at University level.
SafeMa Course

Internship ROUND 1
Name of University Nam Dinh University of Nursing
Location of internships

implementation (name of e Name of hospital, health center: Hanoi Obstetrics and

hospital, health center etc) Gynecology Hospital

(please also add photos from e National Hospital of . b

the classes and the SafeMa Obstetrics and Gynecology i T
Hubs) A — ey | ' g

Description of internships e Clinical instructors guide students to practice skills in caring for
pregnant women, mothers, and newborns in departments of
practical hospitals.

Number of participated o 46

students

Number of participated e 20

students from rural areas

Period of implementation e 12t July 2021 — 3™ September 2021

Assessment and Evaluation e After completing internship students were required to send a

from the students video of practicing one skill to their lecturers for internship
assessment.

e Internship evaluation form:
https://forms.gle/Rcr8HAHbeMV1h9W48
e According to the evaluation of the students the internship was
very helpful and encouraged them to develop the theoretical
skills that they acquired at the training into practical.
Suggestions for improvement  Annual enrollment of the students and the creation of more
and Sustainability synergies with hospitals and health centers in the rural area of
Vietnam.
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Internship

Name of University
Location of internships
implementation

Description of internships

Number of participated
students

Number of participated
students from rural areas
Period of implementation

Assessment and Evaluation
from the students

Suggestions for improvement
and Sustainability

Co-funded by the R
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ROUND 2

Nam Dinh University of Nursing

Hanoi Obstetrics and Gynecology Hospital
National Hospital of Obstetrics and Gynecology

-

aut

Clinical instructors guide students to practice skills in caring for
pregnant women, mothers, and newborns in departments of
practical hospitals.

46

20

For module 5 & 7: 6/10/2022-30/10/2022

For module 6 & 8: 8/10/2022-30/10/2022

After completing internship students were required to send a
video of practicing one skill to their lecturers for internship
assessment.

Internship evaluation form:
https://forms.gle/Rcr8HAHbeMV1h9W48

Introduce SafeMa courses to midwives at rural areas that are
working in the private and the public sector as well as midwifes
that do not have an academic degree or technical certification
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o ‘.University International University
Modules 1-8
Location of trainings Building 89-95, St 1984-1011 Songkat Phnom Penh Thmey, Khan Sen
implementation Sok, Phnom Penh City.

* Dates of implementation: 18/12/2021 — 30/01/2022
Promoting normal labor *  Number of students: 46
*  Number of students from rural areas: 36

Fetal monitoring and patient + Dates of implementation: 29/01/2022 — 06/03/2022

safety *  Number of students: 38
* Number of students from rural areas: 30
Obstetric emergencies * Obstetric emergencies

Dates of implementation: 12/03/2022 — 03/04/2022
*  Number of students: 38
* Number of students from rural areas: 30
Post-partum health * Dates of implementation: 09/04/2022 — 22/05/2022
promotion within midwifery <+ Number of students: 32
* Number of students from rural areas: 25
Methods in health research  * Dates of implementation: 11/06/2022 — 10/07/2022
*  Number of students: 65
*  Number of students from rural areas: 56
Clinical Preceptorship * Dates of implementation: 16/07/2022 — 21/08/2022
*  Number of students: 61
* Number of students from rural areas: 52
Human rights * Dates of implementation: 27/08/2022 — 02/10/2022
*  Number of students: 61
* Number of students from rural areas: 52
Evidence Based Midwifery * Dates of implementation: 09/10/2022 — 13/11/2022
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Assessment and Evaluation

Propositions for
sustainability of SafeMa
Course

Internship

Name of University
Location of internships
implementation (name of
hospital, health center etc)

(please also add photos from
the classes and the SafeMa

Hubs)

Description of internships

Number of participated
students

Number of participated
students from rural areas
Period of implementation
Evaluation from the
students

Suggestions for
improvement and
Sustainability

Co-funded by the R
Erasmus+ Programme *
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* Number of students: 59

* Number of students from rural areas: 50

Assessment: Theory and practice (one theory exam per one
module: final exam, practice: end-of-term assessment with a care
plan combined with practical skills assessment

Evaluation:

More than 80% has successfully complete the course. There are only
20 students has drop the course due to the time and some personal
issue.

Annual enrollment

ROUND 1

INTERNATIONAL UNIVERSITY

Sen Sok International University Hospital
Samrong Health Center

Clinical instructors guide students to practice skills in caring for
pregnant women, mothers, and new-borns in departments of
practical hospitals.

38

30
22t March 2022 — 22t May 2022
After completing internship students were required to send photos

of practicing one skill to their lecturers for internship assessment.
Introduce SafeMa courses to midwives at rural areas.
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Internship ROUND 2

Name of University INTERNATIONAL UNIVERSITY

Location of internships Sen Sok International University Hospital
implementation (name of Kompong Svay2 Health Center

hospital, health center etc)
(please also add photos from
the classes and the SafeMa

Hubs)

Description of internships Clinical instructors guide students to practice skills in caring for
pregnant women, mothers, and new-borns in departments of
practical hospitals.

Number of participated 61

students

Number of participated 52

students from rural areas

Period of implementation 13" September 2022 — 13" November 2022

Evaluation from the

students After completing internship students were required to send photos

(Please describe the of practicing one skill to their lecturers for internship assessment.
procedure as well as the

outcomes. Add also the links

from the questionnaires that

you have used)

Suggestions for Introduce SafeMa courses to midwives at rural areas.
improvement and

Sustainability
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~“Name of the University
Modules
Location of trainings
implementation (please also
add photos from the classes
and the SafeMa Hubs)

Modules implementation (this
section should be replicated for
each module 1-8)
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University of Health Science
1-8
TECHNICAL SCHOOL FOR MEDICAL CARE #301 Yuthapol
Khemarak Phumin (271) Tel : 023 220471 E-
mail:ngytann@uh.edu.kh

1°t Round Module 1 to Module 4
Dates: 11/07/2022 - 20/08/2022
Number of Students: 42

2" Round Module 5 to Module 8
Dates (22/08/2022-08/10/2022)
Number of Students: 41

From both rounds (1%tand 2") 38 students were coming from rural
areas

For the procedures of teaching and evaluation the students:
Teaching:

Students studied by online for the theory class in the mentioned
modules above, teacher from each module used some methods to



Suggestions according to the
evaluation of the students

Co-funded by the
Erasmus+ Programme
of the European Union

teach students: in theory class, teacher provided lecture; group

discussion; flip classroom & question and answer by break out room

in Zoom link. In Simulation class practice, teachers used case scenario
to teach students through explanation in detail by using scenario then

allowed students to take role one as a midwife and another as a

women and done role play, after role play finished teacher provide

debriefing of case scenario showed. In the internship learning, all
students need to go to the hospital guided by (instructors from

school) and preceptors (from hospital) to apply the real technic for 8

hours per day during 2 weeks in the national hospitals.

Student’s assessment:

- Theory class in round 1 & round 2: In the round 1, each student

need to finished theory class successfully with full attendant in class.

We developed the link with inserted MCQ questionnaires to evaluate

the students in module 1-4 = 120 MCQ then randomizing for 60 MCQ

(the final exam) then sending that link to each student. For the

minimum score passing is 50%. For the round 2 we ran the same ways

which developed from module 5-8.

- Simulation class in round 1 & round 2: In the round 1, each student

needs to finish simulation class successfully with full attendant.

Teachers evaluated students at the end of simulation/class practice

by using checklist tool through the demonstration of the technic by

student as a role play with using critical thinking. For the research
class we evaluated the students in library with computers accessed
internet.

-The internship learning: Each student need to finish successfully

for 01 week in round 1 and 01 week in round 2 in the hospital with

full attendant and students got evaluation from preceptors in the
hospital based on attendant and completed procedural skills,
performance then we received feedbacks and score from the
preceptors.

* Student’s intensive studies 8 hours a day, 6 days a week.

* Students in remote provinces spend time and stayed while
learning to practice.

* Some students studied and worked so they couldn’t pay much
attention.

*  For subjects in modules 1-4 there was no problem, but in
modules 5-8 was a new subject for them, it is a bit difficult.

*  From module 1-4, Students request to have more relevant
midwifery skills.

* Inthe module 5: For finding the article related to maternal and
child health is limited to access (hennery, Koha, PubMed or
Google Scholar).

* Students are limited in English language to read article.

*  Preparation of translation lessons from foreign languages into
national languages.

* The internet was down from time to time.

* Implementation of the project at the time of the global Covid

**
*
*

gk
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epidemic.

Propositions for sustainability * Students suggested that it should be added some modules more
of SafeMa Course in to midwife curriculum.
* Students suggested that SafeMa project should be upgraded to
master degree.
* Need funding to sustain the course.

Internship ROUND 1

Name of University University of Health Sciences

Location of internships We arranged 03 national hospitals for sending the students to do
implementation (name of internship with the names as below:

hospital, health center etc) 1. Calmette Hospital

(please also add photos from 2. Khmer Soviet hospital

the classes and the SafeMa 3. National Maternal Child Health Center

Hubs)
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Description of internships

Number of participated
students

Number of participated
students from rural areas
Period of implementation
Evaluation from the students
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Preparation before sending students to internship:

Instructor team leader divided the students in three groups, one
group for a hospital leading by one instructor. When one group of
student arrived in the hospital, the preceptor divides students in small
groups to practices the skill in difference services of the hospital.

- Main instructor from the school prepared the student’s list and
divided in 03 groups, one group for one hospital with request letter.

- Sent request letter with the purpose attached with the student’s list
to the administrative office of each hospital.

- Confirmed with main preceptor of the each hospital if the request
letter obtained by the preceptor.

- After obtained the student’ list, the main preceptor divided into
small groups for each service in the maternal wards such as antenatal
care; delivery room; post-partum and Gynecology services).

- Each instructor responsible for the each hospital informed the team
leader of the students about the date of internship and the name the
hospital which to apply the internship learning.

During internship practice:

- Instructors and preceptors worked together to teach the students in
the each service of the hospital during one week of the internship
course in round 1 and 2.

- Students provided care to the women and child as required by using
some procedures and scenarios that students have learned at school.
- Preceptors, instructors & students keep the same work until
completed 1 week.

- When the end day of the internship, preceptor evaluated the
student through the technic; ethical applying in midwifery care.

There are 42 students joined in the round 1
There are 38 students joined in the round 1

The internship started from 08/08/2022 and ended in 13/08/2022
In summary of the evaluation from the students by using the link with

*
*

Ll
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(Please describe the procedure  questionnaires, we concluded that the higher percentage of the

as well as the outcomes. Add students said that they received the new experience from the

also the links from the preceptors at national hospital and exchanged the new skill with their
questionnaires that you have friends and teachers.

used)

Suggestions for improvement -The time of the study should be longer.

and Sustainability

Internship ROUND 2

Name of University University of Health Sciences

Location of internships We arranged 03 national hospitals for sending the students to do
implementation (name of internship with the names as below:

hospital, health center etc) 1. Calmette Hospital

(please also add photos from 2. Khmer Soviet hospital

the classes and the SafeMa 3. National Maternal Child Health Center

Hubs) |

Description of internships Preparation before sending students to internship:

Instructor team leader divided the students in three groups, one
group for a hospital leading by one instructor. When one group of
students arrived in the hospital, the preceptor divides students in
small groups to practices the skill in difference services of the
hospital.

- Main instructor from the school prepared the student’s list and
divided in 03 groups, one group for one hospital with request letter in
those preparations, the purpose is different from round 1.

- Sent request letter with the purpose attached with the student’s list
to the administrative office of each hospital.
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Number of participated
students

Number of participated
students from rural areas

Period of implementation
Evaluation from the students
(Please describe the procedure
as well as the outcomes. Add
also the links from the
questionnaires that you have
used)

Suggestions for improvement
and Sustainability
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- Confirmed with main preceptor of the each hospital if the request
letter obtained by the preceptor.

- After obtained the student’ list, the main preceptor divided into
small groups for each service in the maternal wards such as antenatal
care; delivery room; post-partum and Gynecology services).

- Each instructor responsible for the each hospital informed the team
leader of the students about the date of internship and the name the
hospital which to apply the internship learning.

During internship practice:

- Instructors and preceptors worked together to teach the students in
the each service of the hospital during one week of the internship
course inround 1 and 2.

- Students provided care to the women and child as required by using
some procedures and scenarios that students have learned at school.
- Preceptors, instructors & students keep the same work until
completed 1 week.

- When the end day of the internship, preceptor evaluated the
student through the technic; ethical applying in midwifery care.

There are 41 students joined in the round 2
There are 38 students joined in the round 2

The course started from 09/09/2022 and ended in 23/09/2022

In summary of the evaluation from the students by using the link with
guestionnaires, we concluded that the higher percentage of the
students said that they received the new experience from the
preceptors at national hospital and exchanged the new skill with their
friends and teachers.

- Students suggested that Safe-Ma course should be sustained
because they learned many things in midwifery skill.

- Students suggested that it should be added some modules more in
to midwife curriculum.

- Students suggested that Safe-Ma project should find any supports
for master course.

**
*
*
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